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Project Management Organization Agreement
For

Tracy Fish Test Facility Project and
Clifton Court Forebay Fish Facility Project

August 3, 1999

Purpose

The purpose of this agreement is to facilitate the expeditious planning, design, construction and
evaluation of new fish screens and salvage facilities associated with the Tracy Fish Test Facility
Project (TFTFP) and the Clifton Court Forebay Fish Facility Project (CCFFFP) (collectively
referred to as "Projects"). The TFTFP will develop best available technology screening and
salvage for the intakes of the SWP and CVP export facilities, and apply it to screening and fish
salvage for the full diversion capacity of the SWP and CVP. The CCFFFP will consist of fish
screens and salvage facilities for the SWP intake using an incremental, modular approach to
achieve the goal of screening the full export capacity of the SWP. The agreement provides
project descriptions and management structure, including administrative protocols.

Project Descriptions

Tracy Fish Test Facility Project (TFTFP) - The TFTFP will provide timely information on
critical issues related to new fish protection facilities at Clifton Court Forebay (CCF), and Tracy.
Specifically, the TFTFP will build, operate, and evaluate a best available technology facility that
will screen a portion of Tracy flows until such time as a decision is made on screening the full
Tracy pumping capacity.

This will be a "technology development" facility that is designed and tested for developing
"generic" information for solving fish screening, handling, and transportation problems in the
Delta while meeting modem fish screening criteria. The technology development will be carried
out at both the Tracy site, and Reclamation’s research flumes. In addition, cooperative research
with UC Davis and their labs will be recommended, especially for refined programs for study
criteria with sensitive species such as Delta Smelt.

The new facility will be designed to screen 500 cfs at an approach velocity of 0.2 fps, and will
meet all other appropriate fish agency criteria. The facility will be used for fish protection
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research and will have the structural and operational flexibility to optimize screening operations
for multiple species in the challenging south Delta environment. The existing facility will be
improved and remain in place to screen the remainder of the flow, until a final decision is made
to screen the remainder of the CVP flow at Tracy and!or CCF.

Evaluations of the facility will be completed in time to allow expanded improvement of Tracy or
new fish facilities at CCF by the end of Stage 11. Six major issues to be evaluated are:

¯ Debris Management;
¯ Predator Management;
¯ Fish Lift Systems;
¯ Fish Screening, Collecting, Sorting, and Holding Facilities;
¯ Fish Tracking and Release Improvements; and
¯ Compatibility with Existing Fish Collection Facilities.

Clifton Court Forebay Fish Facility Project (CCFFFP) - The intent of the CCFFFP is to use
the best available technology developed from the TFTFP to implement an incremental modular
approach to achieve the goal of screening the full capacity of the SWP. The first module will
consist of a 2,500 cfs fish screen and salvage facilities with the capability of adding modules to
the full SWP capacity of 10,300 cfs. If the future decision is made for one point of diversion at
the CCF site for the SWP and CVP, modules would be added to screen the full combined
capacity of the CVP and SWP. The most likely location for the facilities is Old River on the
southeast comer of Byron Tract.

Management Structure and Administrative Protocols

Management of the Projects will rely to the greatest extent feasible on existing teams which have
been convened to provide guidance on fish screening and salvage activities. The effort will
involve the following groups:

¯ CALFED;
’ ¯ Central Valley Fish Facility Coordination Team;

¯ Central Valley Fish Facility Review Team;
, ¯ Technical Advisory Teams for Tracy and Clifton Court Forebay;
~ ¯ Design Teams for both facilities;¯ ° Expert Review Panel;

¯ Value Study Team for TFTFP;

~CALFED’s Stage 1 of Phase III will occur during the seven years following the federal Record of Decision and
State Certification of the Final Programmatic EIS/EIR projected to occur in mid-2000.
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¯ Construction Team for TFTFP; and
¯ Evaluation and Testing Team.

Management Organization Flow Diagram-The flow of information and decisions between the
involved groups is shown below.

CALFED

South Delta Program
Lead: Stein Buer, CALFED

Central Valley Fish Facilities
Coordination team (CVFFCT) IEP Agency Coordinators

Co-Lead:C°’Lead:AlanIR°n Baracco,Ott’ CALFEDDFG ................
Lead: Alan Baracco, DFG

Central Valley Fish Facilities I

[ ExpertI

Review Team (CVFFRT) ,
Co-Lead: Dan Odenweller, DFGIPanel           Co-Lead: John Andrew, DWR

Tracy Clifton Court Forebay
Technical Advisory Team Technical Advisory Team

(TrAT) (CCFTAT)
Lead: Charles Liston, USBR Acf~ng Lead: John Andrew,

DWR

:.. CALFED Bay-Delta Program A - 3 TFTFP- CCFFFP Agreement
~ August 4, 1999

E--00671 6
E-006716



APPENDIX A - DRAFT AGREEMENT

CALFED Bay-Delta Program (CALFED) - CALFED is a cooperative, interagency effort of 15
state and federal agencies with the management or regulatory responsibilities for the Bay-Delta
system. The mission of the Program is to develop a long-term comprehensive plan that will
restore ecological health and improve water management for beneficial uses of the Bay-Delta
system. Accordingly, CALFED has recommended a bundle of actions for the lower San Joaquin
River and south Delta region to address long-standing concerns with respect to water quality,
fisheries, wildlife habitat and water supply availability. The TFTFP and CCFFFP are critical
parts of this bundle. Many agencies and stakeholders will be involved in the formulation of the
design concepts of these Projects. As part of this agreement, CALFED will provide facilitated
coordination and design formulation process with appropriate agency and stakeholder
representation to assure that all concems are addressed.

CALFED staff will serve on the technical and management teams and will bring issues that
cannot be resolved by the CVFFCT, to the CALFED Policy Group for resolution.

Central Valley Fish Facility Coordination Team (CVFFCT) - The CVFFCT is a group under
the agency IEP Coordinators. Its mission is," to facilitate meaningful interagency review and
coordination for the Central Valley fish screen and passage initiatives, projects, and research, and
to promote awareness and support of such activities by involved stakeholders". The team is
normally led by IEP representative Alan Baracco, DFG. During special meetings for the TFTFP
and CCFFFP, CALFED’s Ron Ott will lead the team.

The CVFFCT will call special meetings for TFTFP and CCFFFP at least twice a year or more
frequently at milestones, as necessary. The CVFFCT provides overall management guidance;
reviews major findings, conclusions, recommendations, budget and schedule changes, and
progress; and makes decisions regarding the Projects through reaching mutual agreement on the
proposals brought to it by the Project Coordinators and the CVFFRT. Policy issues unable to be
resolved by consensus of the group may be referred to CALFED for resolution. CVFFCT
decisions will be reported to other parties through periodic status reports.

During TFTFP and CCFFFP special meetings, the team needs to be augmented by policy-level
staffwith major decision making authority from various Federal and State agencies that either
cost share or have significant regulatory authority over the Projects. These members are included
in the table below. Directly affected stakeholder groups are also represented. Agency heads will
appoint substitute members of the CVFFCT if a member cannot serve.
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Central Valley Fish Facility Coordination Team (TFTFp and CCFFFP meetings)

Agency Agency Representative
CALFED Ron Ott, Co-Lead
Department of Fish and Game Alan Baracco, Co-Lead
US Bureau of Reclamation Ron Brockman
Department of Water Resources Randy Brown
US Fish and Wildlife Service Mike Thabault
National Marine Fisheries Service Gary Stem
CVPWUA Serge Birk
MWD Jim Buell
NRCS Marianne Hallet

Central Valley Fish Facilities Review Team (CVFFRT) - The CVFFRT is a group under IEP
of technical experts that is available to agency management to review and provide information
and recommendations on fish protection facilities. They also provide a vehicle for
communication and inter- and intra-agency coordination on fish screening projects.

The CVFFRT provides technical recommendations to the CVFFCT regarding the projects
through reaching mutual agreement on the proposals brought to it by the Project Coordinators,
the Technical Advisory Teams and!or other teams assembled for the Projects.

Central Valley Fish Facilities Review Team

Agency Agency Representative
Department ofFish and Game Dan Odenweller

George Heise

Department of Water Resources John Andrew
Steve Ford

US Bureau of Reclamation ~ Charles Liston
Bill O’Leary

US Fish and Wildlife Service Ron Bachman

National Marine Fisheries Service Rick Wantuck

CVPWUA Serge Birk
MWD Jim Buell
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NRCS Marianne Hallet
CALFED Ron Ott

Technical Advisory Teams (TATs) - The TATs consist of technical biological and engineering
experts from the agencies participating on the CVFFCT as well as technical representatives from
involved stakeholder groups, such as the San Luis Delta Mendota Water Authority. The TATs
will meet at least monthly, or more frequently if required to meet project milestones. Project
Technical Managers for each facility will provide the overall leadership for the TATs. The TATs
will provide detailed expert information, consultation, review and guidance to the design and
construction team members. They also provide options and recommendations to the CVFFCT
and the CVFFRT regarding overall management of the Projects. Any member of the teams listed
in this agreement may attend TAT meetings.

At least one week prior to each meeting, TAT members will receive the agenda and information
to be reviewed and discussed at the meeting, including meeting notes documenting issues and
decisions made at the prior, meeting. A facilitator will: 1) ensure that TAT members focus on
the agenda; 2) ensure that each agencies concerns are being addressed; and 3) assist in consensus
building. Issues identified that cannot be resolved by the TATs will be summarized, including
describing the range of positions and alternative solutions, and presented to CVFFCT.

Tracy Technical Advisory Team (TTAT) - The specific objectives of the TTAT are to:
¯     Provide technical expertise and assistance in completing conceptual designs and overall

development of the TFTFP, for transfer to the final engineering design;
¯ Provide reviews and technical input throughout the final design process;
¯ Serve as consultants to the Construction Engineer and his staff in the TFTFP

Construction process;
¯ Develop a report on research and monitoring plans and study designs for TFTFP; and
¯ Participate and provide technical review throughout all TFTF research and monitoring

activities.

Tracy Technical Advisory Team

: A~gcncy Agency Representative(s)
US Bureau of Reclamation Charles Liston

: Herb Ng
! Bill O’Leary

Lauren Carly

Department of Water Resources John Andrew
Randy Beckwith
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Department offish and Game George Heise
Dan Odenweller

US Fish and Wildlife Se~ice Justin Lee

National Marifie Fisheries Service John Johnson
Rick Wantuck

SLDMWA David Langlois
Bob Martin

CALFED Ron Ott

Technical Advisory Specialists to ’ Rick Christensen
All Team Members Art Glickman

Mike Lee
Brent Mefford
Rich Raines
David Robinson

Clifton Court Forebay Technical Advisory Team (CCFTAT) - The specific objectives of the
CCFTAT are to:
¯ Provide technical expertise and assistance in completing conceptual designs and overall

development of the CCFFFP, for transfer to the final engineering design; and
¯ Provide reviews and technical input throughout the final design process.

Clifton Court F0rebay Technical Advisory Team

Agency Agency Representative(s)
Department of Water Resources John Andrew

Jim Spence
David Duval

US Bureau of Reclamation Rick Christensen
TBA member from Denver

Department ofFish and Game George Heise
Dan Odenweller
Salvage Sr. StaffPerson TBA
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US Fish and Wildlife Service Justin Lee

National Marine Fisheries Service Rick Wantuck

CALFED Ron Ott

State Water Contractors Terry Erlewine

Expert Review Panel -The Expert Review Panel will consist of fish screen experts who are
familiar with the challenges of installing a fish screen, holding, and sorting facilities in the Delta.
The Panel will review and provide comments on specific design materials and other documents
prepared during the course of the Projects. In addition, certain design concepts or new
technology being considered for the Projects can be provided to the Panel. Reviews or work
products desired of the Panel will be requested by the Leads of CVFFCT, CVFFRT and or
TATs. Tentative Panel members could include:

Expert Review Panel

Representative Agency or Firm
Dennis Dorratcague Montgomery-Watson
Chuck Hanson Hanson Environmental
Ken Bates Consultant
Ned Taft Alden Labs
Darryl Hayes DWR
Perry Johnson Consultant
Joe Cech UC Davis
Lev Kavvas UC Davis

Design Teams - The principal responsibility of the Design Teams is to design the Projects and
produce construction contract plans and specifications. The Design Teams will also provide for
design consultation during construction. Design team leaders provide overall leadership for the
teams and primary interface with the Project Leaders, the TATs and the Construction Teams.
The Design Team Leaders will provide for the day-to-day management of the design efforts.

TFTFP Value Study Team - Per Reclamation policies, Value Engineering Studies (VES) are
required for any construction project valued at over $500,000. The VES performed by a Value
Study Team (VST) is a multi-disciplinary team assembled to assure that the goals of the project
can be satisfied at the most economical cost. Reclamation will lead the VST, however other
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agencies have been requested to participate. Typical VES are completed within one week or less.
Recommendations will be forwarded to the Design Teams and TATs for consideration.

TFTFP Construction Team - Reclamation’s Construction Engineer will start assembling the
Construction Team at the beginning of final design so that key members will be involved in
review of the plans and specs and the procurement process. Reclamation’s Construction Engineer
will lead the team. Additional team members will be added as appropriate as the TFTF moves
towards a contract award. The team will consist of the standard Reclamation construction staff,
including a resident engineer, office engineer, inspectors, a contract administrator, quality
assurance lab and survey personnel and an administrative contracting officer.

Evaluation and Testing Team - The Evaluation and Testing Team for each facility are
responsible for testing and evaluating all aspects relative to the engineering and biological
performance of the new facilities. The teams will be led by Reclamation and DWR in
accordance with recommendations from the TATs for the Projects and reports prepared with the
assistance of the TATs concerning the research activities and monitoring needed for the Projects.

The undersigned is committed to support the management organization for the Projects as
described above.

CALFED Bay-Delta Program
Lester A. Snow, Executive Director

US Bureau of Reclamation
Kirk Rogers, Acting Regional Director
Mid-Pacific Region

California Department of Water Resources
Thomas Harmigan, Director
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US Fish and Wildlife Service
Mike Spear, Manager
Californi!!Nevada Operations Office

National Marine Fisheries Service
Rodney McInnis, Acting Regional
Administrator Southwest Region

~ California Department of Fish and Game
-~ L. Ryan Broddrick, Chief Deputy Director
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